8201 W. Judyge Perez Drive Chalmette, Louisiana 70043
(504) 278-4200 Fax (504) 278-4493

October 1, 2007

Chairman Don Powell
US Department of Homeland Security

Fax 202-572-8990
Dear Sir:

As requested please find the letter prepared by President Rodriguez for your review.

les Reppel
Chief of Staff, St. Bernard Parish

creppel@sbpg.net
504-442-1452
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8201 West Judge Perez Drive ~ Chalmette, Louisiana, 70043
(504) 278-4200  Fax (504) 278-4264

October 1, 2007

Mr. Donald E. Powell

Federal Coordinator for Gulf Coast Rebuilding
U.S. Department of Homeland Security
Washington, DC 20528

Re:  High Priority Public Assistance Projects
Dear Mr. Powell:

Thank you for your letter of September 5, 2007 and your promise of support for our rebuilding
efforts. As you know, St. Bernard Parish was dealt a devastating blow by hurricane Katrina’s
storm surge and has since struggled to navigate the murky and treacherous waters of the federal
response. | am immensely encouraged by your willingness to hear our concerns and hope that
you are successful in your endeavor to help us to achieve our goals.

As you requested, we are providing details of our five highest priority projects and the hurdles
and dead ends that we are encountering in the maze that is the FEMA Public Assistance

program.

Sewer Treatment Plant Consolidation

In September 2003 the Wastewater Consolidation Study for St. Bernard Parish was completed.
Prior to hurricane Katrina, the Parish was moving forward with the recommendation put forth in
this study to consolidate all seven of its wastewater treatment plants (WWTPs) to one facility.
Since October of 2005, St. Bernard Parish has been working with FEMA Public Assistance (PA)
to determine how to approach this project to allow funding under the PA program.

Although we are very close to resolving most issues delaying the implementation of the project,
two hurdles still remain. The first is whether the consolidation should be packaged as one large
improved project or seven individual projects. The Parish and the State agree that the project
should be considered as one, however FEMA has indicated that the parish should request seven
individual projects. The second is the time required for Environmental and Historic Preservation
(EHP) Review. We requested expedited EHP review of one portion of the project on July 13,
July 25 and August 2, 2007 but have not received a determination as yet. We have requested
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EHP review of the rest of the project but are extremely concerned about the time required for
these reviews.

Sewer and Drainage Pump Station Repairs

For the sewer system to operate, flows must be able to reach the treatment facilities. Every
sewer lift station in the Parish was damaged by the floodwaters. Likewise, the drainage pump
stations were devastated. Although project worksheets (PWs) have been written for all of the
stations, the cost estimates are significantly lower than the engineer’s estimates and bid amounts.
To ensure adequate cash flow, we need versions written for these PWs as quickly as possible.

Vehicle and Equipment Replacement

The Parish lost almost all of its vehicles and equipment during Katrina. This type of loss is
widespread across the region making replacement in-kind extremely difficult if not impossible.
Public entities must compete with private companies and individuals which do not have the
purchasing restrictions. Also, since Parish has not regained a significant portion of its population
and the staffing level of the Government is a fraction of the pre-storm level, we will not require
the same number of vehicles nor the same number and type of equipment (e.g. more grass cutting
equipment and fewer passenger vehicles). Therefore, we want to apply for improved projects to
replace what we had with what we need now. We will require assistance from FEMA to ensure
that we approach these projects correctly so that they are eligible under the PA program. We
understand that normally vehicles are required to be replaced one for one and in-kind but hope
that an exception can be made for this unusually severe disaster.

Curbside Debris Removal

Because of the extreme devastation and the fact that the residents have experienced many delays
in receiving benefits both from their insurance companies and the Road Home Program, many
homes have not been gutted or demolished. Demolition continues but we still need curbside
debris removal for household debris. We ask that FEMA continue funding curbside debris
removal at least as long as demolition is eligible.

Canal Cleaning

More than two years after Katrina, there are drainage canals in St. Bernard that have yet to be
cleaned of storm debris. This situation seems to be caused by the continued lack of
communication between the various federal agencies that share this responsibility. We
desperately need someone to coordinate the efforts of the Natural Resources Conservation
Service, the U.S. Army Corps of Engineers and FEMA so that we can accomplish this very
important task.
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While we understand the limitations of the Stafford Act, we hope that you will help us to utilize
the provisions of the Act to their fullest to help St. Bernard Parish to recover from this terrible

disaster.

Once again, thank you for your continued interest in and support of St. Bernard Parish at this
difficult time. If you have any questions or require more information, please don’t hesitate to
contact me or the Director of Public Works, Chris Merkl at 504.278.4317.

Sincerely,
Henry J. RodrigugZ, Jr.
President

cc: The Honorable Mary Landreiu
The Honorable David Vitter
The Honorable Charlie Me¢lancon
The Honorable Kathleen Blanco
Colonel Jeff Smith
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